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1  Introduction

Urban green spaces should be crucial elements of the cities, 
because green spaces and green space improvement play a 
key role in urban development. Contrarily, green spaces of 
the downtown of Budapest remained neglected in the last 
decades (Ongjerth, 2008; Schneller, 2008; Tózsa, 1995). The 
quality of life in Budapest is signifi cantly impaired by the fact 
that the per capita ratio of green areas in densely populated 
city quarters is extraordinarily low and most of the existing 
green spaces are run-down (Egedy, 2008).

Due to the city’s geographical characteristics the large hills 
on the Buda side within the city borders off er precious lit-
tle positive attractions to people living in the centre or the 
districts on the Pest side. The areas covered with vegetation 
have rapidly declined during the several hundred years of 
development inside the city, and by now there are hardly 
any large green spaces in the centre. With detached houses 
gradually gaining ground, by now forest land has decreased 
signifi cantly even on the Buda side, but the diff erences in 
the size of green areas is still striking: while the per capita 
green area in the city of Budapest is 0.3 m2, this value is 123 
m2 in District XII, on the northwestern fringe of Budapest. 
The districts have taken very few steps to increase the size 
and improve the quality of public spaces and parks covered 
with vegetation. The downtown districts of Budapest lack 
any strategy for the development of green spaces, and the 
issue of green areas is often the last item on the list of urban 
development concepts (Berényi et al., 2008).

A lot of offi  cial and public initiatives have been demon-
strated the growing importance of green spaces fi rst of all 
in densely built up urban areas. Municipality of Budapest 
approved the reviewed mid-term urban development pro-
gramme in 2007 which suggested to set up the long-term 
urban green development strategy for Budapest and for 
each district. Some priorities were built in the so called 
Podmaniczky Programme (the name of the mid-term de-
velopment programme for Budapest). Establishing Urban 
Green Strategy as a programme element is included in 
the Priority for an Environmental Awareness Budapest. The 
City of Budapest and the districts will have to defi ne the 
preferential projects which are able to catalyze the urban 
renewal activities, e.g. avenue reconstruction programme, 
establishing new parks and gardens, wood development, 
Green Danube Programme to elaborate a promenade along 

the river Danube, creak revitalization programme, the green 
ring programme and green development programmes in 
the rust belt.

District VIII of Budapest (known as Józsefváros; Joseph’s 
Town) is situated in Pest side in the vicinity of city centre, 
that is one of the most diverse residential areas of Budapest. 
The prestige of this district reduced in the last decades, the 
shrinking of the population was persistent and the process 
of segregation occurred. Some integrated urban develop-
ment programs have been set up by the local government of 
Józsefváros after 2000, because negative urban processes (in 
particular criminality and prostitution) became intolerable. 
Since the public spaces were generally neglected, each of the 
integrated development programme contains an emphatic 
public and, of course, green space development element 
(Alföldi and Kovács, 2008).

This article focuses upon the Magdolna Quarter Programme 
of Józsefváros that contains the details of the rehabilitation of 
this area attaches great importance to the renewal of physi-
cal environment. Renewing of the green public spaces was 
one of the diff erent separate sub-programs supported by 
European Union in frame of INTERREG IIIB Cadses – Green-
Keys Project (GreenKeys: urban green as a key for sustainable 
cities). After reviewing of the physical and social patterns of 
Magdolna Quarter and Mátyás square the authors will ex-
plain the aims and measures of the integrated Magdolna 
Quarter Programme and say something about the imple-
mentation of GreenKeys Project. 

One of the most important target areas of Magdolna Quarter 
Programme is the Mátyás square and its neighbourhood. The 
subprogramme that nails its fl ag to the mast of the rehabili-
tation of this green space aims at improving the residential 
neighbourhood by means of green rehabilitation that active-
ly involves the people, thereby rebuilding and strengthening 
the local society. The main goal was the improving of the 
quality of life by the help of the tools of green develop-
ment. The fi rst phase of this sub-programme comprises the 
renewal of Mátyás square through the participation of the lo-
cal residents and actors. The acknowledged planners adopt 
namely as well, that “Involvement of citizens may also not 
only improve programmes, but may infl uence the positions 
of the participants themselves: the participation process 
may increase social contacts and social cohesion between 
people, thereby decreasing processes of social exclusion” 
(Wassenberg et al., 2007: 13). 

Renewed green space has been created in Mid-Józsefváros 
through the renewal of Mátyás square that may be seen by 
the people living there as a space of their own and used for 
diff erent purposes in accordance with its true function. This 
is all the more important because apart from Kálvária square 
this is the place in the quarter that can be the most suitable 
for meeting the needs of residents for green surfaces. The 
green space development has been implemented by Rév8 
Zrt. (Rév8 Urban Renewal and Development of Józsefváros 
Plc.), the non-profi t local project management company of 
District VIII and GRI HAS (Geographical Research Institute of 
Hungarian Academy of Sciences), and the presented results 
have been produced by both organisations.
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2  Urban features of Józsefváros and 

Magdolna Quarter 

Józsefváros is located in the centre of Pest, next to the city. 
The district is divided into 11 spatial units (so called iden-
tifi cation-quarters, each with an independent image of its 
own) by the “15-year Development Strategy for the District 
Józsefváros“ in 2004 (Figure 1).

First of all, Józsefváros can be featured by a bit dissimilar 
patterns from the other districts, but the circumstances are 
expressly disadvantegous. The urban tissue of Józsefváros is 
one of the most diversifi ed areas in Budapest. Palace Quarter 
is the most attractive part of the district, which includes to 
the high-developed and aesthetical downtown, but brown-
fi eld areas and deteriorated residential areas extended into 
the heart of the district suff ered by diff erent social problems 
and conditions. Therefore Józsefváros had the most nega-
tive image inside the territory of the Hungarian capital until 
2000, the district could be characterized by decreasing of 
population, ruined houses, high criminal rates etc. Process of 
segregation has speeded up, number of Romas has increased 
rapidly. In particular the position of Magdolna Quarter (one 

of the 11 identifi cation–quarters of Józsefváros) became very 
hopeless, the unemployment rate was equally the highest 
all over Budapest and the proportion of economically active 
population was the lowest. Additionally the public spaces 
and green surfaces were enormally run-down.

Though a part of the area gained a terrible reputation in 
the 1980’s and 1990’s, the district itself includes a number 
of areas of high prestige, such as the neighborhood, with 
its aristocratic palaces housing some of the highly ranked 
cultural institutes of the city, and for example, a residental 
area (Tisztviselőtelep/Clerk’s Quarter) on the fringe of the di-
strict, originally occupied by clerks working in administration. 
Nevertheless these prestigeous buildings are less characteri-
stic of the district than those situated in Mid-Józsefváros and 
consisting of small fl ats practically without all the modern 
conveniences, because from the 1910’s there were hardly any 
new constructions, and, due to continually postponed refur-
bishing, it slowly began to deteroriate (Bajomi, undated).

The processes of migration were disadvantegous in the last 
decades. Underclass families (mainly Romas) settled into the 
deteriorating middle part of the district from the beginning 
of the 1970’s from the underdeveloped eastern region of 
Hungary, that induced a stronger tendency of segregation. 
From the 1970’s, due to segregation and explosive subur-
banisation the population of the district rapidly decreased 
(Figure 2), and the criminality got out of control until the 
turn of the millennium.

Based on the recognition of the challenges, Local Gover-
nment of Józsefváros and Municipality of Budapest decided 
to implement a notable project for a comprehensive recon-
struction of Mid-Józsefváros in PPP-construction at the end 
of the 1990’s in order to change the image of the district 
(Internet 1). A 220.000 square meter area have been involved 
in the so called Corvin Promenade Programme and the new 
quarter will be a new prestigious heart of the district, the run-
down condominiums have been demolished and replaced by 
a new multifunctional city centre.

However, the design of the project area refl ects the ideas of 
investors, the local residents aren’t involved into the project 
so deeply, nevertheless this is the fi rst vast complex urban 
development programme in the district due to the social 
elements. A new green axle demonstrates the new identity 
of the redeveloped quarter and underpins the importance of 
the urban green. Creating of new urban green spaces were 
also a major priority, but due to the multifarious problems 
has required to start an other, more integrated urban rene-
wal programme in the district, and Magdolna Quarter was 
appointed for the fi rst model area of the social urban reha-
bilitation of Józsefváros.

Magdolna Quarter is a residential area with closed rows of 
buildings mostly built at the turn of the 20th century, which 
had seen better times before and which became a critical 
area after World War II due to the gradual deterioration of 
the building and housing stock and the social devaluation 
of the area (Egedy, 2008). In the next section of the paper 
we will review the main demographic features of Magdolna 
Quarter as well as the problems that aff ect the situation of 

Figure 1:  Location and quarters of Józsefváros (source: B. 
Szabó, A. Cs. Kondor (GRI HAS)).
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green spaces, using the the results of questionnaire surveys 
and scientifi c analyses of Erdősi (2007) and Egedy (2008). 

Magdolna Quarter includes 15 % of the district’s popula-
tion, approximately 12.000 people. By age the population 
of the quarter is younger than that of the district. The ratio 

of economically active population (40 %) is lower but that 
of the unemployed is somewhat higher (13 %) than in the 
entire Józsefváros. The most alarming problem of Magdolna 
Quarter is the extremely high ratio of people with low school 
qualifi cation: nearly 40 % of the population aged 15 to 60 
only completed 8 years of primary school.

Figure 2:  Population of Józsefváros (source: Hungarian Central Statistical Offi  ce).
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Figure 3:  Green space availability in Inner- and Mid-Józsefváros (source: B. Szabó (GRI HAS)).
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According to the 2001 census there are 5564 fl ats and occu-
pied premises not meant for residential purposes. According 
to the survey conducted in 2007 38 % of the housing stock 
is in municipal ownership (Egedy, 2008). The showy high ra-
tio of one-roomed fl ats and fl ats without basic amenities or 
limited amenities continues to be a major problem in Mag-
dolna Quarter (the ratio of fl ats with all or basic amenities 
was only 79 %). 

The questionnaire surveys of Erdősi and Egedy demonstrated 
that the building and housing stock in Mátyás square and 
its broader neighbourhood have rather unfavourable indi-
cators. This is supported by data showing that half of the 
respondents live in a fl at smaller than 40 m2 with one room, 
which can ensure less favourable living conditions than the 
average as far as the quality of life is concerned, due to the 
high ratio of overcrowded homes. The basic area exceeds 
80 m2 only in 11.6 % of the fl ats included in the survey. The 
situation is further worsened by the fact that one-fourth of 
the households included in the survey have a toilet outside 
the fl at and in 14.5 % of them there is no bathroom facility. 
The fl ats owned by the municipality most likely represent a 
high percentage in the entire housing stock (over 40 % in 
Magdolna Quarter).

Józsefváros lacks green spaces, and most of them are run-
down (Figure 3). As a result of extensive urban policy after 
the Second World War the quality of the already neglected 
squares and parks (e. g. Kálvária square, Mátyás square) dete-
riorated further. Several surveys were implemented by Rév8 
and GRI HAS regarding the local and adjacent green surfaces, 
and the results were considerably disillusioned. More than 
two-thirds of the respondents believed that the term “disas-
trous” fully or partly fi ts the condition of green spaces in their 
residential environment, but the opinions were improved 
after the implemention of the renewal of Mátyás square 
(Berényi et al., 2008). Obviously, the quality of the environ-
ment in general was not rated as the important reason for 
the intention to migrate, although the bad condition of the 
environment had the weakest infl uence on the intention to 
migrate in the case of people living in Magdolna Quarter. 
The intention to migrate in this area is determined more by 
social conditions and the quality of the built environment, 
while the rest of the central sample areas are in a better 
position in this respect. 

Nevertheless it can be mentioned, that the processes of the 
housing market today show that green areas have an im-
portant place in the opinion of people about their place of 
residence. The most dynamic zones include the conurbana-
tion and the garden city quarters of Budapest with detached 
houses, bungalows and smaller owner-occupied blocks, while 
the densely built-in parts of the city centre with much less 
green surfaces constitute an area where population continues 
to decrease further (Dövényi and Kovács, 1999; Beluszky, 2007). 
Naturally, this does not mean that the quality of green spaces 
is the primary criterion when selecting a home; however, as is 
shown by the survey, the majority of respondents classify the 
quarters with family houses and villas as the most sought-after 
areas of all quarters with a high prestige. So, a complex, inte-
grated development of a deteriorated quarter is unimaginable 
without renewal of green surfaces.

3  Aims and features of Magdolna 

Quarter Programme 

City is a multiple system constantly changing, therefore its 
development can only be infl uenced by similarly complex 
and integrated programmes. This is of particular importance 
in case of this deteriorated quarter as well, which isn’t even 
capable of staying on his feet on his own power, not even 
talking about making one step ahead. Magdolna Quarter 
Programme is a fi rst trial in Hungary to implement renewal 
of a multiple retarded urban district with the involvement of 
the residents including integrated social, cultural and tech-
nical measures (Magdolna Quarter Programme, 2007). As it 
was mentioned above, the Local Government of Józsefváros 
accepted the plan of integrated social urban regeneration in 
2004. Rév8 developed the comprehensive programme for 
Magdolna Quarter, as a mid-term regeneration initiative for 
a 15-year-period. The process takes place as a cooperation 
between Municipality of Budapest and Local Government 
of Józsefváros, the key words of this urban regeneration 
programme are cooperation and participation. Magdolna 
Quarter demands sophisticated tools of regeneration which 
take all three fi elds of society, economy and environment 
into consideration in the target area, achieving a higher ef-
fi ciency with the help of several programmes run parallel to 
each other, linked on a number of points, having a positive 
impact on one another. 

The model programme has got a general purpose, three 
special aims and practicable projects. This general purpo-
se is the introducing of an urban rehabilitation scheme in 
Hungary where all programme elements are built upon the 
active involvement of those living in the quarter. It should 
act as a catalyst for the pubic initiatives and thereby create 
a unique shaped and attractive part of the city with creating 
new public and cultural spots and renewal of the existing 
ones. The social aim incorporates to improve the standard 
of living by ensuring appropriate living conditions by invol-
vement of the current residents, by strengthening the local 
community cohesion and by retaining the social diversity. 
The economic aim contains the improving of the earnings 
production and self-reliance of the quarter, development of 
the local labour market and thereby reduction of the lasting 
unemployment. At last but not at least, the environmental 
aim covers the enlarging and developing of public and green 
areas both by size and quality, creating sustainable living 
environment by continuous renewal of buildings in small 
steps, by retaining the architectural values and by building 
new houses (Magdolna Quarter Programme, 2007). 

The aura of urban green space development has been proven 
(Making greener cities, 2004). It has social, ecological and 
economic eff ects as well, and the planners reckon with this 
by renewal of Mátyás square. Renewed public areas that are 
enriched by quality green areas are key to liveable urban ar-
eas, therefore the attractive, varied and fl exibly usable inner 
urban spaces are essential for neighbourhoods and their resi-
dents (Table 1). Experts have demonstrated that with their 
positive eff ect on air pollution and the microclimate green 
spaces may trigger certain social and economic processes 
(Boros, 1993; Zahnen, 2004).
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4  Fundraising

City planners and developers haven’t launched in Hungary 
any similar urban regeneration programs yet. Magdolna 
Quarter Programme was set up with an experimental phase 
in 2005, and this segment was accomplished in 2008. The 
regeneration takes place based on the co-operation and 
co-fi nancing of City of Budapest and Local Government of 
Józsefváros. The total budget of the pilot phase is 3.1 mil-
lion euro. This model thus adjusts to the challenges caused 
by the administrative and local governance model of Buda-
pest where service delivery, fi nances etc. is shared between 
two elected levels: the decentralized local government and 
the Budapest level. It has been recognized that any action 
in the framework of the two-tier government system shall 
involve both levels of government (Józsefváros Magdolna 
Negyed Szociális Városrehabilitáció Program/Józsefváros 
Magdolna Quarter Programme of Social Urban Rehabilita-
tion, 2005). 

The total budget of the green space development was 200.000 
euro, and six fi nancial sources were available for the implemen-
tation of renewal of Mátyás square. The best part of budget 
came form Municipality of Budapest, this contributions were 
totaled up to approximately two tierce of the total budget. 
Other important parts belonged to Local Government of Józ-
sefváros and to GreenKeys Project. Some parts came from the 
VÁTI Interreg Department (Hungarian Management Authority; 
in cofi nancing of GreenKeys Project), the ASTUTE Project and 
of course from Rév8 Plc. This type of multi-source fi nancing 
is not common in Hungary. In addition, non-calculated added 
values were achieved by public participation in the implemen-
tation phase, for example the planting of Mátyás square was 
partly accomplished by local residents free of charge. 

5  Role of the GreenKeys project

Public green space development of the Mátyás square was 
not merely fi rst action area of Magdolna Quarter Programme 

for Rév8 Plc., at the same time it was a pilot project area of 
the GreenKeys Project in partnership with GRI HAS as well 
as with Corvinus University and also of the ASTUTE (Advanc-
ing Sustainable Transport in Urban areas To promote Energy 
effi  ciency), supported by the European Union.

Mátyás square was partly renewed in 2002 but this work 
didn’t restored the original functions of the area. The square 
could be caracterized by considerable concentration of 
homeless people and high rate of prostitution. The small 
playground with some benches didn’t constitute a popular 
place in the low quality vegetation milieu, and the square 
didn’t off ered any other recreational facilities.

Rév8 and GRI HAS wanted to develop a ‘Place’ for the commu-
nity which contributes to the increase of the resident reten-
tion force of the neighbourhood and to the enhancement of 
the living standards: two key targets of the whole neighbour-
hood regeneration project. The targets were defi ned, and 
the renewal accomplished with unbroken involvement of the 
local community which could create and maintain a commu-
nity place at the end that could become a meeting location 
for diff erent social groups at the same time and with the 
feeling of ownership. As a result of the successful programme 
elements, Mátyás square has turned into an integrating and 
identity re-building location in the area and the district. The 
cohesion of the local residents has strengthened not only 
because the square is re-utilised by the residents but also 
through their involvement into the design and implementa-
tion of the new green area.

Establishing channels and collaboration forms as well as re-
vitalizing the existing ones among the diff erent stakeholders 
were the missions of the experimental period of the regen-
eration activities. The most important task was to make up 
the lack of dialogue among separated sectors (local gov-
ernment, civil organizations, institutes, citizens, enterprises, 
etc.) in order to set up new bridges among diff erent urban 
stakeholders and to enhance the confi dence (Horváth and 
Teller, 2008).

Table 1:  Functions and eff ects of green spaces.

Social function and eff ect Ecological function and environmental eff ect

Off ers healthier living conditions Promotes the protection of environmental resources

Holds a key role in recreation Improves biodiversity

Improves urban life quality (dwelling, work, leisure) Improves urban climate (air cleanliness, noise- and shake 
protection, drainage etc.)

Scene of communal relations, meeting place (e.g.: cultural events) Diminishes the air pollution

Environmental awareness Mitigate enviromental stress 

Scene of communal relations, meeting place (e.g.: cultural events) Aspects of planning and development

Important factor in choosing sites Defi nes city structure

Strengthens local economy Defi nes city character and cityscape

Promotes tourism and investment Contributes to the city’s aesthetical, historical and cultural 
identity

Scene of communal relations, meeting place (e.g.: cultural events) Improves the balance between nature and architecture

Improves employment in both direct and indirect ways (maintenance, 
management)

Integrates the city into its natural surroundings by its 
network

Source: Making Greener Cities (2004)
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6  Steps of the renewal process 

By the introduction of Magdolna Regeneration Programme 
and Greenkeys Project the goals and actions were revised in 
2005. The main goal of the revised renewal activity was the 
creation of high quality and well-maintained urban green 
space with new public functions in the former run-down Má-
tyás square (Figure 4). The preparation and the implemen-
tation phases of the pilot project were accomplished from 
2005 until March 2008 including the public discussions on 
demands and expectations of local residents (Table 2). The 
experience shows that the whole progress should be shorter 
than we used.

Table 2:  Phases of preparation and implementation.

Preparation stage

Date Event

October 2005 Kick off  meeting

November 2005 - 
March 2006

Surveys (Rév8 and GRI HAS)

February and March 
2006

Meetings with local residents

March 2006 Cooperation between Corvinus 
University and Józsefváros

March 2006 Presenting the concepts in meetings

May 2006 Presenting the fi nal plan

September 2006 Finalising the planning

Implementation stage

December 2006 Creating sitting-hills

April 2007 Establishing the new space structure

November 2007 Renewing the green surfaces

22. April 2008 Opening ceremony

6.1  Preparation

The preparation phase was a long-term period with parallel 
initiatives that at the end joined in the implementation. The 
initial communication activities of Rév8 were launched in Oc-
tober 2005 by distributing coulourful leafl ets and organizing 

a “kick-off ” meeting for the residents. Two further meetings 
with the public were held a few months later, in February 
and March 2006, all were announced in the local newspaper. 
Besides these conversations about the local needs what to 
establish and how to renew the square a survey was carried 
out by Rév8 and GRI HAS in the months at the end of 2005 
and the beginning of 2006. One of the most important mes-
sages both from the consultations and the survey was that 
80 % of the aff ected public would happily participate in the 
implementation and the maintenance phase.

March 2006 was the next milestone in the renewal process: 
an agreement was signed about the cooperation on the 
planning and implementation of the project between the 
Corvinus University and the Municipality of Józsefváros. Dur-
ing this month, based on the comments and demands of 
the local inhabitants, three diff erent concepts were devel-
oped that were presented in the meeting held in the mid 
of March, where both the professional and the public were 
participated. Planning was carried out in evidence – students 
came around, carried out researches on the history, popula-
tion, role etc. of Mátyás square, made interviews with local 
inhabitants. At the end, based on the comments received in 
March, one fi nal plan was developed and presented to the 
public in May. The presentation was organized in the frame-
work of an open-air gathering, demo and communication 
materials were widely applied. 

After the discussions the phase of planning was closed in the 
3rd quarter of the year 2006, the Local Government of Józ-
sefváros prepared the implementation plans and changed 
the master plan accordingly. The fi nal plans were presented 
to the public in the framework of the “Health-day” in Septem-
ber, because it is a very popular event in the district.

6.2  Implementation

The implementation activity was divided into two parts. The 
fi rst stage which was fi nanced by the GreenKeys was com-
menced in December 2006 by creating so-called sitting-hills 
for the square as an alternative to benches. Pupils of one of 
the schools of Magdolna Quarter, local NGO’s and students 

Figure 4:  The view of run-down Mátyás square in 2005 
(source: local government of Budapest Józsefváros, 
Bureau of the Chief Architect – air photo).

Figure 5:  Public Planting in Mátyás square in 2007 (source: Rév8 
Zrt., Nyári Gyula).



Urban green spaces

180 Urbani izziv, vol. 19, No. 2, 2008

of the Corvinus University were participated in this action. 
By the mid of April 2007, the new structures (pathways, main 
green spot, etc.) were established. The new pavement was 
constructed according to the previously explored demands. 
Replanting was organized and placing the sitting-hills was 
carried out with public participation in two days during 
spring 2007. 

The second phase of the implementation comprised estab-
lishing a new playground and fences, new public lighting and 
security service. New plants were placed on the square by 
residents, politicians and NGO’s during two days of voluntary 
work in autumn 2007 (Figure 5)

6.3 Finalisation and the future

The fi nalisation of the green development process was in 
accordance with the general mission of the project. The 
opening ceremony of the new green space was involved in 
a huge open-air public programme by Rév8 and GRI HAS on 
the Day of Earth, in 22. April 2008 (Figure 6); Mátyás square 
is guarded day and night.

During the next phase of Magdolna Regeneration Program, 
the surrounding streets will get a changed function – thus, 
the project aff ecting Mátyás square will go on and the square 
will be strengthened in its function as axis of development 
processes. Rév8 and GRI HAS would like to extend the public 
participation methodes to the maintenance activities as well. 
Several local meetings were organized in connection with 

the role of potencial stakeholders in the maintenance period. 
It is in progress to delegate the diff erent tasks for the local 
institutes and communities.

7  Evolved Tools

7.1  Urban Green Space Strategy (UGSS)

In frame of GreenKeys Project Rév8 and GRI HAS elaborated 
the Urban Green as a fi rst tool of green space development of 
Józsefváros. The document supplements the Integrated Ur-
ban Development Strategy of Józsefváros – IVS) which aims 
at resolving economic, environmental and social problems 
concentrated in urban areas. Since current Hungarian regula-
tions on area management and environment protection do 
not elaborate on green surface strategy, the realization of 
the present document – in a normative sense – cannot be 
enforced directly. Nevertheless it is a crucial proposal to draw 
attention to the essential nature of developing and maintain-
ing squares and parks in order to improve the state of en-
vironment in Józsefváros. The document also intends to set 
an example to other settlements. Green space development 
plays an ever-increasing role of in urban redevelopment, thus 
UGSS can help the urban redevelopment objectives to be 
more versatile (Horváth et al., 2008).

After summary of designation and validity of the strategy the 
document profoundly analises and summarizes the environ-
mental condition and challenges of Józsefváros, and points 

Figure 6:  The renewed Mátyás square in 2008 (source: Rév8 Zrt., Nyári Gyula).
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out that one of the most essential problem of the district is 
the lack of easily available and groomed green spaces. Hence 
fi ve priorities have been compiled in the strategy: protec-
tion of green spaces, revaluation, improvement of availability, 
creating new green spaces and improvement in participa-
tion. Besides protection the revaluation of the green spaces 
is essential. The strategy emphasises, that new green spaces 
should be created, especially in the redevelopment areas. A 
main goal would be to make these squares and parks avail-
able to everybody so that green spaces should not function 
only as places for Józsefváros gangs to meet and for dogs 
to walk. In order to meet the listed priorities, participation is 
needed, an optimal level of public involvement in the pro-
tection and possible development of green spaces cannot 
be circumvented. The goals, the related 12 actions and the 
action plan of UGSS underpin the priorities, and help for the 
actors to implement concrete green space development. Fi-
nally, the strategy presents the elements of the green space 
monitoring as well as the green space audit.

7.2  GreenKeys Monitoring System

One of the main objectives of the GreenKeys Project was to 
create a monitoring tool that is especially geared to moni-
toring the implementation of new or the improvement of 
existing urban green spaces. The monitoring of green spaces 
means to track continuously whether the planned objectives 
of the project are being fulfi lled. Continuous monitoring ac-
tivity is essential for the successful implementation of an 
integrated urban green structure renewal. Through moni-
toring, the project executors get information about fulfi lled 
objectives, the status of the project in hand. They will also 
know about delays and reasons for delays. Monitoring is a 
project-oriented activity and it is absolutely necessary for the 
successful implementation of an actual project as it tracks 
the whole procedure (Horváth et al., 2008).

GreenKeys Monitoring System (GMS) was created as a tool 
that should be relatively easily used by experts and non-
professionals, with comprehensible and numeric indicators 
(Egedy 2008). A monitoring system is a combined entity 
containing all the tools, arrangements, corporations, organi-
sations and institutions required to carry out the monitor-
ing of a project. The monitoring process starts with data 
collection, then follows the systematising, interpreting and 
carefully analysing of data. The results of analyses should 
be summarised in a monitoring report, then through the 
use of the information and results that are presented in this 
report the development of the project can be evaluated. 
GMS helps to control self given targets during the whole 
implementation process of a green space project. The com-
puter program was written in C++ language and the rela-
tively simple software off ers basic options (data input, rating 
indicators, saving, printing) for monitoring. GMS contains 
two basic sheets. The front page is suitable for inputting the 
main objectives and actions (i.e. interventions, activities) of 
the project. Indicators, to be measured during monitoring, 
can be selected here as well. The evaluation sheet is of use 
for the evaluation of simple indicators and it helps to follow 
up both the development and effi  ciency of the actions to 
be carried out and the realisation and success of the main 

objectives. The GreenKeys Monitoring System will be avail-
able on the CD-ROM of GreenKeys Manual.

8  Conclusion

The reviewed local green space development project could 
present a new pattern of practice regarding the urban re-
newal in Hungary. Rév8 and GRI HAS had been able to intro-
duce a project from an other aspect of urban public space 
development, they accomplished a pioneer project with all 
of its occurrent mistakes. It could be appreciated as a result 
to make the local citizens be interested in the renewal of 
urban environment and to involve the local stakeholders into 
the process in an underdeveloped quarter. It was a very use-
ful consequence to collaborate a non-profi t urban renewal 
project company (Rév8) and a research institute (GRI HAS) 
together, the two organisations could product very practi-
cable tools for urban green development (e. g. urban green 
space strategy and monitoring system). 

Due to the poor local conditions the imperfections could 
be expected because redeveloping a green space is not the 
most important priority from the resident’s point of view. 
Finding partners, involving residents and motivating stake-
holders are more diffi  cult in a run-down part of the city than 
in a well-conditioned other one. According to most useful 
experience the defi nition of limited goals is very important 
as Rév8 and GRI HAS accomplished; people use the green 
spaces and people think about the local environment.

The public participation can be successful just with very 
intensive previous and mid-term information fl ow. It is an 
impossible initiation to involve all of local people into the 
progress but we have to aim to do it. Regarding the public 
participation our results were unexpectedly good, but a two-
year-progress should be ideal for the project.
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